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CONTRACTS AND AGREEMENTS

Originating Department: General Services Council Meeting Date: 3/12/2015
Department Contact: Chris O'Neil Phone # 256-427-5281

Contract or Agreement: Agreement

Document Name: Change Order #1- Garber Construction- Chaney Thompson Dog Park
City Obligation Amount: (8-5,158.40)
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CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 3/12/2015
Action Requested By: : Agenda Item Type
General Services Resolution

Subject Matter:

Negative Change Order #1

Exact Wording for the Agenda:

Resolution Authorizing the Mayor to execute Change Order #1 to the agreement between the
City of Huntsville and Garber Construction Company, Inc. for Chaney Thompson Dog park
restroom pavilion.

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Requirad: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow
and accomplish and; any other information that might be helpful.

Negative Change Order #1 to include additional stone in service trench; additional dirt; staining
of restroom floors and installation of concrete pad for drinking fountain and remaining balance of
unsuitable soils allowance

Associated Cost:|($'5:153-40) | Budgeted Item:Yes

MAYOR RECOMMENDS OR CONCURS: Select...

Department Head: Date:

revised 3/12/2012



RESOLUTION NO. 2015-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, and the Mayor that the contract with Garber
Construction Company, Inc. for construction services for Chaney
Thompson Dog Park located at 15935 Chaney Thompson Road
Huntsville, Alabama, approved and executed by the City of
Huntsville, Huntsville, Alabama on the 23rd day of January, 2014
be and the same is hereby amended as is reflected on Change Order
Number 1 attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
hereby is amended from Four Hundred Eighty Seven Thousand Seven
Hundred Dollars and No/100s ($487,700.00)to Four Hundred Eighty
Two Thousand Five Hundred Forty One Dollars and 60/100s
($482,541.60), including this Change Order Number 1 in the amount
of Five Thousand One Hundred Fifty Eight Dollars and 45/100s
{$~5,185.45), said Change Order is substantially in word and
figures as attached hereto and identified as “Change Qrder Number
1”7 to the contract for the Construction services of the Chaney
Thompson Dog Park located at 15935 Chaney Thompson Road
consisting of six pages (6) together with the signature of the
City Council President and an executed copy of said document
being permanently kept on file in the office of the City Clerk
Treasurer of the City of Huntsville, Alabama.

ADOPTED thig the = day of , 2015.

President of the City Council of
The City of Huntsville, Alabama

ADOPTED this the day of ., 2015.

Mayor of the City of Huntsville,
Alabama



“EXHIBIT B”

CITY OF HUNTSVILLE, ALABAMA

CONTRACT CHANGE ORDER CHANGE ORDER NO. _1
DATE: March 12, 2015 PROJECT: Chaney Thompson Dog Park Restroom Pavilion

TO: Gatber Construction Company. Inc.

(Contractor}

TERMS: You are hereby authorized, subject to the provisions of your contract for this project, te meke the following
changes thereto in accordance with the attached Change Order Request and supporiing documents and to

FURNISH the necessary labor, materials and equipment to 1) Provide fill dirt for pad to ensure proper elevation 2) Install #57

stone in 600 foot of electrical service trench 3) Stain floors of bathrooms with Opagque Concrete Stain with shark grip for anti-slip
surface: Install 6*x 5" concrete pad for drinking fountain: Cut and fill as necessary to bring areas that are 10 be sodded to grade
and slope to drain: Tree removal. grading and grubbing of swale not included. 4)Install R30 insulation above heated area, -

{Description of work to be done or changes to be made)

TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions).

For this Change $__(5.158.45) $_ (-5.158.45)
ORIGINAL CONTRACT PRICE $ 487.700.00

Net total previous Change Orders $ 0

Previous revised Contract Price $ 487.700.00

This Change Order No. 1 ADD (DEDUCT) §  (-5,158.45
Revised Contract Price this date $ 482.541.60
Extension of time resulting from this Change Order 65 (Indicate no. of calendar days).

The amount of this Change Order will be the responsibility of __ Facility Projects Management

This contract modification constitutes full and mutual accord and satisfaction for all time and alt cost related o this change. By
acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment
to the Coniract, and further, agrees to waive all right to file any father claims or changes arising out of or as a result of this
change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.
CONSENT OF SURETY CONTRACTING PARTIES

Garder r)é’an;/nwl% £y,

- Y
By By / ' —

(Authorized Representative) d Representative)
RECOMMENDED TSVILLE, ALABAMA
By
(Its Mayor)
By

{President of City Council)

By Date
(Director of General Services)




2/17/2015

Project: Chaney Thompson Dog Park Restroom Pavilion
Contractor: Garber Construction Company, Inc.

Change Order No. 1

Summary
CMR No. Description Amount
1 Provide fill dirt for pad to ensure proper elevation $ 213210
2R1 Install #57 stone in 600 foot of electrical service trench $ 982300
3 Stain floors of bathrooms with Opaque Concrete Stain with $ 10.137.00
shark grip ; Install 6' x §' concrete pad for drinking fountain; Cut ‘B
and fill as necessary, Tree removal, grading and grubbing of
swale not included
4 Install R30 insulation above heated area $ 1,975.00
Remaining balance of unsuitable soils allowance $ (29,225.55)

Total Change Order No. 1 $ (5,158.45)



CITY OF HUNTSVILLE, ALABAMA
CONTRACT MODIFICATION REQUEST

DATE: 3/14/2014 NUMBER:

PROJECT:  Restroom Pavilion for Chaney Thompson Dog Park
OWNER: City of Huntsville

ARCHITECT: Jeffry 8. Alpha Architect

CONTRACTOR: Qarber Construction Compnay, Inc.
DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR);

.

b

Provide fill dirt for pad so the county can raise the pad fo the proper elevation.

INITIATED BY Garber Construction Co.
OWNERS CLASSIFICATION (Check Appropriate Item):

CONTRACTOR MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

X UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

X CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE  ORIGINAL  CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE.

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

TOTAL COST (CONTRACTOR ATTACH DETAIL BREAKDOWN): $2,132.10
TIME EXTENSION IN CALENDAR DAYS:

Al —
REVIEWED AND RECOMMENDED BY: ‘ { E)L_‘
A. ARCHITECT —— B
¢ __ e

B. OWNERS PROJECT REPRESENTATIVE

APPROVED BY:
CONTRACTOR




DATE: 4/7/2014 NUMBER:

CITY OF HUNTSVILLE, ALABAMA
CONTRACT MODIFICATION REQUEST

PROJECT:  Restroom Pavilion for Chaney Thompson Dog Park
OWNER: City of Huntsville

ARCHITECT: Jeffry S. Alpha Architect

CONTRACTOR: Garber Construction Compnay, Inc.
DESCRIPTION COF CHANGE (BY GENERAL CONTRACTOR):

Lh

Install #57 stone in 600 ft of electrical service trench.

INITIATED BY Garber Construction Co.

OWNERS CLASSIFICATION (Check Appropriate Item):
CONTRACTOR MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

X UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR. COMPETITIVE BIDDING.

X CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TC THE ORIGINAL CONTRACT NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK,

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE.

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE,

TOTAL COST (CONTRACTOR ATTACH DETAIL BREAKDOWN): $9,823.00
TIME EXTENSION IN CALENDAR DAYS: 21
REVIEWED AND RECOMMENDED BY:

A. ARCHITECT

B. OWNERS PROJECT REPRESENTATIVE

APPROVED BY:
CONTRACTOR

////

2
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CITY OF HUNTSVILLE, ALABAMA
CONTRACT MODIFICATION REQUEST

DATE: 11/5/2014 NUMBER:

PROJECT:  Restroom Pavilion for Chaney Thompsen Dog Park
OWNER: City of Huntsville '

ARCHITECT: Jeffry 8. Alpha Architect

CONTRACTOR: Garber Construction Compnay, Inc.
DESCRIPTION OF CHANGE (BY GENERAL CONTRACTORY):

Stain floors of bathrooms with Opaque Concrete Stain with shark grip for anti glip surface,
$1200. Install 6X5' concrete pad for drinking fountain. Add $425. Cut and Fill as necessary
to bring areas that are to be sodded to grade and slope to drain, Material $4312, labor $4200
for a total of $8512. On north side of pavillion this only includes areas up to current silt
fence installed by the county and disturbed areas at walk leading to fenced areas.. Tree
removal, grading and grubbing of swale not inciuded. Unit price fill dirt $12.25/cubic yard.
Unit price Topsoil $13.50/ cubi¢ yard.

INITIATED BY COH
OWNERS CLASSIFICATION (Check Appropriate Item):

CONTRACTOR MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

X UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

N

3. THIS CHANGE IS SUBMITIED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

MINOR CHANGE OF A MONETARY VALUE LESS THAN §$15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE ORIGINAL CONTRACT NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE.

X CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

4. TOTAL COST (CONTRACTOR ATTACH DETAIL BREAKDOWN):  $10,137.00

TIME EXTENSION IN CALENDAR DAYS:

6. REVIEWED AND RECOMMENDED BY:
A. ARCHITECT

bl

B. OWNERS PROJECT REPRESENTATIVE

7. APPROVED BY:
CONTRACTOR

_3
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CITY OF HUNTSVILLE, ALABAMA
CONTRACT MODIFICATION REQUEST

DATE: 2/2/2015 NUMBER:

PROJECT:  Restroom Pavilion for Chaney Thompson Dog Park
OWNER: City of Huntsville

ARCHITECT: Jeffry S. Alpha Architect

CONTRACTOR: Garber Construction Compnay, Inc.
DESCRIPTION OF

bl

Install R-30 insulation above heated area and out 48" from CMU. and
Install painted access door with necessary framing. Add $1425
Change water fountain with ADA compliant fountain add $550

INITIATED BY Garber Construction Co.
OWNERS CLASSIFICATION (Check Appropriate Item):

CONTRACTOR MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
X CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE ORIGINAL CONTRACT NECESSITATED BY
UNFORESEEABLE ' CIRCUMSTANCES ARISING DURING THE
COURSE CF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE.

X CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

TOTAL COST (CONTRACTOR ATTACH DETAIL BREAKDOWN): $1,975.00
TIME EXTENSION IN CALENDAR DAYS:
REVIEWED AND RECOMMENDED BY:

A. ARCHITECT

APPROVED BY:
CONTRACTOR




